
City of Memphis, Division of Engineering

Traffic Engineering Department

Speed Hump Installation Schedule

SPEED HUMP INSTALLATION SCHEDULE

Order
Council 

District
Requested Street Limit1 Limit2 Tentative Install Window *

Completion 

Date

1 3 Chuck Ave S Goodlett St Woodhollow Dr N/A 9/20/2022

2 3 Emerald St. Cottonwood Rd Mt Moriah Rd N/A 9/21/2022

3 4 Scottsdale Ave S Mendenhall Rd Clarke Rd N/A 9/23/2022

4 6 Colgate Rd W Ball Rd Vanderbilt Rd N/A 9/28/2022

5 6 Hewlett Rd 8th Rd Southaven Rd N/A 9/29/2022

6 7 Lewis St Vollintine Ave Keel Avenue N/A 10/6/2022

7 7 Lambert St Mathews Ave Chelsea Ave N/A 10/7/2022

8 7 Ash St Mt. Olive Rd. 1701 Ash St N/A 10/10/2022

9 6 Meadowbrook Rd Brooks Rd Mitchell Rd N/A 10/12/2022

10 6 E Mallory Ave Hernando Rd Elvis Presley Blvd N/A 10/17/2022

11 6 W. Grand Heights Dr. Southern Peake Dr Horn Lake Rd N/A 10/17/2022

12 5 Fairfield Circle Newhaven Ave. Greenway Ave. N/A 10/18/2022

13 7 Alma St Vollintine Ave Jackson Ave N/A 10/20/2022

14 5 N Perkins Road Owen Rd Tutwiler Ave N/A 10/21/2022

15 6 Parkrose Rd Westmont Rd Deerland St N/A 10/21/2022

16 6 McCorkle Rd. Winchester Rd Porter Rd. N/A 10/24/2022

17 6 Havana St Kerr Ave Marjorie St N/A 10/25/2022

18 4 Clarke Rd Knight Arnold Rd Scottsdale Ave N/A 10/25/2022

19 7 Range Line Rd Hawkins Mill Rd Smith Ridge Road N/A 10/26/2022

20 1 Powers Rd. Yale Rd. Coleman Rd. N/A 10/27/2022

21 5 Homer St Tutwiler Ave Given Ave N/A 10/28/2022

22 5 S Holmes St Joffre Ave Central Ave N/A 10/31/2022

23 6 Carr Ave S Cleveland St Melrose St N/A 10/31/2022

24 2 Meadow Trail Dr Autumn Creek Dr Macon Rd N/A 11/1/2022

25 7 Gowan Drive Frayser School Dr. N. Watkins St N/A 11/1/2022

26 5 Allison Ave Vandalia St N Holmes St N/A 11/29/2022

27 4 S Willett St. Central Ave Union Ave N/A 11/29/2022

28 5 Oakley Ave Highpoint Terrace N Highland St N/A 11/30/2022

29 3 Hudgins Rd Deen Ave End of Street N/A 12/1/2022

30 5 Faxon Avenue N. Holmes St. National St. N/A 12/21/2022

31 7 Mount. Terrace St. Bounty Dr Lisa Ave. N/A 12/22/2022

32 3 Flowering Peach Dr. S Mendenhall Rd Clarke Road N/A 12/27/2022

33 3 Jasmine Dr/Apple Blossom Flowering Peach Dr Hyacinth Dr N/A 1/2/2023

34 7 Farmville Rd National St Jackson Ave 1/2/23 - 1/16/23 N/A

35 3,6 Whitehaven Ln Elvis Presley Blvd. Amey Rd 1/2/23 - 1/16/23 N/A

36 3 Winfield Rd Elvis Presley Blvd. Mill Branch Rd. 1/9/23 - 1/23/23 N/A

37 7 Jones St Robeson Ave Alabama Ave 1/9/23 - 1/23/23 N/A

38 3 Marlin Rd Elvis Presley Blvd Faronia Rd 1/9/23 - 1/23/23 N/A

39 3 McClure Rd Auburn Rd/Davis Cv Elvis Presley Blvd 1/16/23 - 1/30/23 N/A

40 5 South Cox St Courtland Pl Cowden Ave 1/16/23 - 1/30/23 N/A

41 2 Cottingham Pl W Massey Rd Kirby Pkwy 1/16/23 - 1/30/23 N/A

42 3,6 Auburn Road McClure Rd Whitehaven Ln 1/23/23 - 2/6/23 N/A

43 6 Alston Ave Mississippi Blvd Porter St 1/23/23 - 2/6/23 N/A

44 7 N Belvedere Blvd Jackson Ave Tutwiler Ave 1/23/23 - 2/6/23 N/A

45 4 Emerald St Knight Arnold Rd Scottsdale Ave 1/30/23 - 2/13/23 N/A

46 5 Midland Ave S Fenwick Rd Haynes St 1/30/23 - 2/13/23 N/A

47 6 W Levi Rd Hwy 61 McCain Rd 1/30/23 - 2/13/23 N/A

48 7 N Trezevant St Frayser Blvd Nunnelee Ave 2/6/23 - 2/20/23 N/A

49 1 Lynchburg St Yale Rd. Stage Rd. Pending (repaving) N/A

50 5 Minden Rd Eastland St Graham St Pending (asphalt repair) N/A

* Installation Dates shown are tentative and may be adjusted based on various 

factors (i.e. weather, etc.)
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