

Sexual Assault Kit Inventory

Task Force
18 August 2015

Status of Executive Order Action Items


	Executive Order Action	Status
✓	MPD Inventory backlogged kits	<u>Complete.</u> 12,164 baseline
✓	MPD maintain policies for prompt processing of all new sexual assault kits, refine procedures in keeping with best practice	<u>Complete.</u> Revision to the Standard Operating Procedure (SOP) for Investigative Services, Appendix H Sex Crimes/Juvenile Abuse Bureau with new policies and procedures that mandates the forensic analysis of all newly collected sexual assault kits, and governs the processing of newly collected sexual assault kits
✓	MPD build KPI ensure performance is measured and tracked for success	<u>Complete.</u> Revision to Standard Operating Procedure (SOP) for Investigative Services, Appendix H Sex Crimes/Juvenile Abuse Bureau establishes accountability and key performance indicators for the processing of newly collected kits (SAK will be submitted for analysis within ninety six (96) hours of being tagged in Property and Evidence unless uncontrollable circumstances prevent it).
✓	MPD Develop Policies that give full respect to rights, privacy, and dignity of victims, and compassionate timely notification	Revision to Standard Operating Procedure (SOP) for Investigative Services, Appendix H Sex Crimes/Juvenile Abuse Bureau with new policies and procedures that: governs victim interaction that respects the rights, privacy and dignity of victims, and governs victim notification with respect to sexual assault kit processing, analysis and results.
✓	CAO and MPD convene a community conversation with appropriate organizations about response to victims	<u>Completed</u> Wednesday, January 22, 2014 2PM-3:30 PM at Airways station with representatives from community and system victim advocate organizations. Follow-on meeting sponsored by CAO/MPD and facilitated by Joyful heart Foundation held 11 February with system and community victim advocates. <u>Will continue with quarterly community conversations / info sessions to share progress. Community meeting held 25 June . Next meeting 13 October Focus: Student Groups.</u>
✓	MPD present monthly reports to Mayor and Council status of remedial plan and current operations	<u>Ongoing.</u>

For survivors/victims in need of service: Rape Crisis Center (901) 222 4350.

For information on your case: MPD Hotline (901) 636-3438

To support this work: <http://www.cfgm.org/sexual-assault-resource-fund/>

Status of Shipping and Testing Kits



7187 (58%) – completed analysis or at laboratory awaiting analysis
 5187 (42%) – need additional analysis

For survivors/victims in need of service: Rape Crisis Center (901) 222 4350.
 For information on your case: MPD Hotline (901) 636-3438
 To support this work: <http://www.cfgm.org/sexual-assault-resource-fund/>

Investigation Results

As a result of DNA analysis
(Cumulative Last Month/This Month)

614/681 investigations have been initiated:

163/185 investigations remain active: 27%

451/496 investigations are closed: 73%

76/83 individuals were identified that had been previously convicted of the crime: 17%

105/117 Requests for indictments have been completed against persons or DNA profiles: 24%

- 64/73 named suspects (27 multi case suspects) 62% of indictments
- 41/44 John Does (2 suspects on one case) 38% of indictments
 - 12/12 John Does are now named (7 multi case suspects) 20% of John Does
 - 1 John Doe is deceased

51/52 victims/suspects are deceased: 11%

- 9/9 suspects (does not include the deceased John Doe) 2%
- 42/43 victims: 9%

67/72 victims declined to participate: 15%

17/17 unable to locate victim: 3%

85/92 cases past the statute of limitations: 19%

0/1 prosecution declined: 0%

25/25 insufficient/degraded DNA: 6%

9/14 cases no crime occurred: 3%


17/24 consensual partner: 5%

For survivors/victims in need of service: Rape Crisis Center (901) 222 4350.

For information on your case: MPD Hotline (901) 636-3438

To support this work: <http://www.cfgm.org/sexual-assault-resource-fund/>

Status of funding for testing



Grant Funding Applied for

- ▶ BJA SAKI Grant: \$500K dedicated to testing
 - Recent Inquiry: OJP Assurances and Certifications required for 2015-H2268-TN-AK
 - Typically issued just prior to grant award
- ▶ DANY SAK Testing Grant: \$2MM dedicated to testing resources – private lab testing and TBI overtime for validating results and upload to CODIS.